

Climate Justice Resilience (CJR) Project

PPMM- November 2020

24 December 2020

Community Led Initiatives for Climate Justice and Resilience in the Islands and Coastal Areas of the Bay of Bengal in Bangladesh.



Reporting Month: November 2020

SI	Name of the Activities	Performance Nov-2020		Causes of Deviation
		Target	Achieve	
1	Campaign and awareness of COVID-19 prevention	98	37	For delay of fund release.
2	Community meetings with Small scale Fishers (Male)	28	22	
3	Community meetings with Small scale Fishers (Female)	28	14	
4	Community based campaign on CAIGT, Water & Sanitation.	90	100	
5	CAIGT dissemination through Asset distribution.	26	25	
6	Technology dissemination on WATSAN.	4	4	
7	Monthly Project meeting.	1	1	

Campaign and awareness of COVID-19 prevention

Expected Performance Indicator	Target	Achieved	Achieved indicators
<ul style="list-style-type: none"> ▪ Message will be disseminated by daylong miking. ▪ The banner and placard will be wrapped with the auto-rickshaw. ▪ Awareness leaflets will be distributed among the community people. ▪ District / Upazila administration will be informed before the start of the event. 	98	37	<ul style="list-style-type: none"> ▪ Message is disseminated by daylong miking. ▪ The banner and placard were wrapped with the auto-rickshaw. ▪ Awareness leaflets are distributed among the community people. ▪ District / Upazila administration are informed before the start of the event.



Md. Shamim Mia, Upazila Nirbahi Officer, Monpura, Bholā is motivating local people in the public awareness campaign. TO is distributing leaflets of Coved -19 awareness in Monpura Date: 23/10/2020

Community meetings with Small scale Fishers (Male & Female)

Expected Performance Indicator as per	Target	Achieve	Achieved indicators
<ul style="list-style-type: none"> Awareness campaign will be conducted. Leaflets will be distributed among the community people. List of deprived fishermen will be preparing TO, Field mobilizer & CEW will attend & conduct the meeting. Social distance and hygiene will be maintained. 	56	36	<ul style="list-style-type: none"> Awareness campaign is be conducted. Leaflets are distributed among the community people. List of deprived fishermen is preparing TO, Field mobilizer & CEW attended & conduct the meeting. Social distance and hygiene is maintained.



CEW is conducting the campaign. 23 November, 2 no ward North Sakuchia Union, Monpura, Bhola Pic: Atikur Rahman, TO, CJRF.



CEW is conducting the campaign. 12 November, 5no ward Azimpur Union, Sandwip, Pic: Foyzal, TO, SDI.

Community based Campaign to expand indigenous Climate Adaptive Techniques

Expected Performance Indicator as per	Target	Achieve	Achieved indicators
<ul style="list-style-type: none"> ▪ Flip chart will be used. ▪ Not more than 15 participants in each campaign. ▪ TO/ CEW will conduct sessions. ▪ At least 75% will be Female participant. ▪ Duration will be at least 1.30- 2.0 hours. 	90	100	<ul style="list-style-type: none"> ▪ Flip chart was used ▪ A total of 1113 participants participated where 912 female and 201 male participants. ▪ Average participation is 15. ▪ Female and Male ratio is- 80 : 20



CEW is conducting the campaign. Karim sikder para north Dhorong, Pic: Parvez Hossain, TO, COAST. Date: 7 November, 2020

Sewing training for self-employment & reliance of displaced family

Expected Performance Indicator as per	Target	Achieve	Achieved indicators
<ul style="list-style-type: none"> Trainees will be from displaced and landless women. 25 trainees in every batch. Training period will be 3 months. Theoretical and practical training will be provided. Sewing machine will be purchased. 	1	1	<ul style="list-style-type: none"> Trainees are from displaced and landless women. 25 trainees in every batch. Training period is 3 months. Theoretical and practical training is provided. 4 sewing machines are purchased.



The trainee is undergoing sewing training, Photo: Atiqur Rahman, TO-CJRF, ITDC, Dakshin Aicha, Charfason, Bhola. Date: 25 November, 2020



One of the trainees Khadija Begum received practical training. Photo: Atiqur Rahman, TO-CJRF, ITDC, Dakshin Aicha, Bhola Date: 25 November, 2020

Technology dissemination on WATSAN.

Expected Performance Indicator	Target	Achieved	Achieved indicators
<ul style="list-style-type: none"> Poor and climate affected families will be selected through the baseline. It will be climate resilient [Toilet floor is at least 2 feet above the ground, Floor will be molded and water resistant, etc.] 	4	4	<ul style="list-style-type: none"> Poor and climate vulnerable women have been selected. Toilets have been built following the design of the project.



Picture: Climate resilience toilets (Left), Beneficiary Kopi akter (Right), Kayerbil. Photo credit: Md. Parvez, TO, COAST, Kutubdia Date 17/11/2020

CAIGT dissemination through Asset distribution

Expected Performance Indicator	Target	Achieved	Achieved indicators
<ul style="list-style-type: none"> CAIGT assets will be disseminated following standard models. By TO & CEW CAIGT assets will be monitored regularly. Monthly income of beneficiary will be noted by CEW. Pictures will be captured. 	26	25	<ul style="list-style-type: none"> CAIGT assets are disseminated following standard models. CAIGT assets are being monitored regularly. Monthly income of beneficiary is noted. Pictures are captured.



Picture: Rafika Begum working in front of the goat scaffold, Ali Akbar Dail, Kutubdia Photo credit: Parvez Hossain, TO, CJRF Date: 08/11/2020



Picture: Farida Begum is taking care of the vegetable in the sacks, Borgup union, Kutubdia Photo credit- Parvez Hossain, TO, COAST, CJRF Project Date: 02/11/2020

Climate Justice Resilience (CJR) Project

Let's discuss---