

Welcome to Ensuring Early Learning and Informal Basic Education for Children of Forcibly Displaced Myanmar Nationals in Cox's Bazar.



Implemented by:



24th December 2020

Supported by:



The major activities what have accomplished in this period:

SL	Activity	Total Program Target	Project Cumulative Performance up to November 2020		
			Target	Achieve	%
1	Yearly Contingency fund for replenishment of LCs as per need if damage due to monsoon or land slide or other disaster in 2020 (require prior approval from UNICEF)	14	13	13	100
2	Sign board, waste bin, door mat, belcha, Wall Clock, Stapler Pin, Plastic bucket etc package for local procurement for 80 LCs (need prior approval from UNICEF)	1	1	1	100
3	Monthly/ Quarterly/ yearly Transportation for teaching and learning materials (From 01 January 2019 to November 2020) e.g. Start-up materials, SIB, ECD kits, etc.	17	16	16	100
4	Cost of WASH facilities maintenance, dislodge solid wastage and hand washing item in each LCs	17	16	16	100
5	Basic training for teachers on Early Learning (1 batch for new recruited teacher)	1	1	1	100
6	Training on Ability Based Accelerated Learning for teachers	1	1	1	100

The major activities what have accomplished in this period:

SL	Activity	Total Program Target	Project Cumulative Performance up to November 2020		
			Target	Achieve	%
7	Basic training for teachers from FDMNs community on Burmese languages	1	1	1	100
8	3 days Teacher Capacity building training on dissemination of LCFA core materials	1	1	1	100
9	Training on Gender mainstreaming, PESA, PSS on EiE	180	180	179	99
10	Capacity building training of program staff (3 days residential training, and others necessary training as per management decision)	1	1	1	100
11	Monthly refresher meeting with teachers (Host & FDMN)	17	16	16	100
12	Learning Center Management Committee formation and monthly coordination meeting	1040	1040	943	91
13	Providing training to staff on Emergency Preparedness and Response Plan (EPRP)	175	175	173	99
14	Providing training to staff on Child Centered Disaster Risk Reductio (CCDRR)	175	175	173	99

The major activities what have accomplished in this period:

SL	Activity	Total Program Target	Project Cumulative Performance up to November 2020		
			Target	Achieve	%
15	Providing training to stakeholders on Emergency Preparedness and Response Plan (EPRP)	240	240	240	100
16	Providing training to stakeholders on Child Centered Disaster Risk Reduction (CCDRR)	240	240	240	100
17	Staff Orientation on C4DiE (8 POs and 2/3 TOs)	1	1	1	100
18	Orientation of LCMC members (7 members from each LCs)	80	80	79	99
19	Orientation of Religious leaders (2 from each LCs)	160	160	160	100
20	Parenting Education (10 from each LCs)	800	800	730	91
21	Community Dialogues (10 in each LC)	800	800	730	91
22	Day long Children education Fair at Camps	1	0	0	#DIV/0!
23	Monthly coordination meeting with PIU staff	17	16	16	100
24	Parents meeting	560	480	470	98
25	Program report	17	16	16	100
26	Financial report to donor, if any	17	16	16	100
27	Desktop Newsletter	17	16	16	100
Total		4591	4502	4249	94

Parents meeting

Expected Performance Indicator as per PP, i.e.	Target	Achievement	Achieved indicators
<ul style="list-style-type: none">❖ At least 800 parents attend the session❖ Attendance and necessary papers will Maintain❖ Members will know about their roles and responsibility about their children and caregiver led education.	80 mtg. (800 parents)	80 mtg. (791 parents) (F-514, M-277)	<ul style="list-style-type: none">❖ 10 parents, PO, TO have attended this session❖ Attendance and necessary papers were Maintained❖ 75 % Members know about their roles and responsibility and aware about caregiver led education.❖ Around 65% women participated.

Expected Outcome:

1. Parents are now more involved with caregiver led education.
2. Parents are more aware about personal health and hygiene of learners.
3. Parents now wearing mask and advised to wear mask everyone.
4. Parents are aware about child protection from Coronavirus.



Signature teaching of LCMC members



- ❖ 560 LCMC members are in 80 LC's
- ❖ Among them more than 90 members were putting finger print in meeting attendance
- ❖ Taken a step of signature teaching in LCMC meeting
- ❖ Now they can signature.

LC reconstruction work



Before



After



Convention on the Rights of the Child (CRC) 2020



**FDMN Teachers
and learners
were celebrate
the CRC 2020 at
camp-15**

An open letter to the world's children by Henrietta H. Fore (Executive Director of UNICEF)

8 reasons why I'm worried, and hopeful, about the next generation.

- 1. You need clean water, clean air and a safe climate*
- 2. One in four of you are likely to live, and learn, in conflict and disaster zones*
- 3. We must make it OK to talk about mental health*
- 4. Over 30 million of you have migrated from your place of birth*
- 5. Thousands of you will officially never exist, unless we act*
- 6. You need twenty-first century skills for a twenty-first century economy*
- 7. Your digital footprint must be protected*
- 8. You might be the least trusting generation of citizens ever*

Stakeholder relation



Mr. Md. Ahasan Habib received COAST crest after promoted ACiC to CiC

**4 Assistant
Camp in
charge (ACiC)
of camp 1E,
1W, 8E and 16
were recently
promoted to
Camp In
charge (CiC)**

Camp allocation within education partners

SL.	Partner Name	Handed over LCs #	Camp	Taken over LCs from camp-14
1	Brac	22	8E, 15, 16	29
2	DAM	9	15, 19	12
3	JCF	4	19	12
4	Friendship	0		8
5	CODEC	7	11	0
6	Mukti	19	1, 2	0
Total		61		61

- Partners will only shift their operations from one camp to another. Everything else (i.e. teacher, materials etc.) to remain as it is.
- Handover and takeover process to be completed by 17th January 2021
- Partners to share teachers' information, learners' information and other related information while handing & taking over.
- IPs will not terminate any national teacher unless they are proven fraud (fake certificate). IPs to reinforce more capacity development initiatives for their new teachers as deemed necessary. All IPs to sign new contract with NTs as their contract to be ended by January. IPs can add clause in the appointment letter regarding fraudulence.
- No new teacher recruitment to be done until LCs reopening date is fixed.
- Partners to finalize detail schedule of handover-takeover bilaterally among themselves.
- Training Center will be handover to IP's with proper discussion; UNICEF will support new construction in the new location as required.

New Student Enrolment Survey

- **Total New Student: 1344**

Boys: 695

Girls: 649

Differently able: 8

**Camp 1:
219**

**Camp 2:
253**

**Camp 8:
25**

**Camp 11:
144**

**Camp 14:
365**

**Camp 15:
166**

**Camp 16:
50**

**Camp 19:
122**



Teachers Assessment on TG Study


10 Assessment completed

95% teachers participated

80% teachers got above 60% marks


Output

- ❖ Improving teaching skills.
- ❖ All TG of Level 1 & 2 have been completed.
- ❖ Growing study habits.
- ❖ Using Lockdown period.



Burn rate tracking

■ Monthly ■ Cumulative



Challenges.....

- + Delay signing of new PD**
- + Camp allocation**
- + Host community are frequently claiming land rent of LC without proper documents.**
- + Delay approval from CiC hampered the quality and timeliness of Activity.**
- + CMO of RRRC office doesn't assist for approve any application with due time.**

Let's discuss?

